
To: 
From: 
Sent: 

Robert Law[rlaw@demaximis.com]; Kluesner, Dave[kluesner.dave@epa.gov] 
Vaughn, Stephanie 
Mon 10/21/2013 9:00:29 PM 

Subject: RE: Update on the contaminated sediment cleanup project at River Mile 10.9 in Lyndhurst, NJ 

From: Robert Law [mailto:rlaw@demaximis.com] 
Sent: Monday, October 21, 2013 4:59PM 
To: Kluesner, Dave; Vaughn, Stephanie 
Subject: Re: Update on the contaminated sediment cleanup project at River Mile 10.9 in Lyndhurst, NJ 

Capping won't be complete until December. 

Robert Law, Ph.D. 

Sent from my iPhone 

On Oct 21, 2013, at 16:41, "Kluesner, Dave" wrote: 
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During the shutdown of the federal government, which began on October 1 and ended in the 
early hours of October 17, work continued at a small number of sites, including the removal 
of contaminated sediment from a mudflat area in the Passaic River at River Mile 10.9 in 
Lyndhurst, New Jersey. The sediment removal work was performed by the Cooperating 
Parties Group. EPA federal On Scene Coordinator, Michael Hoppe, and the EPA's 
oversight contractor for the project, CDM, provided oversight of the sediment removal 
work during the federal government shutdown. 

Summary: Dredging was completed on October 4, 2013. The final dredging volume was 
16,050 cubic yards. Equipment was removed from the dredge site by October 6. Processing 
of dredged material was completed on October 18, when the final load of material was sent 
via rail to a disposal facility in Oklahoma. Mobilization for capping is expected to start later 
this week. Capping operations should start by the end of October. Capping and 
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demobilization from the site should be complete in early January. 

David Kluesner 

U.S. EPA- Manhattan Office 

Public Affairs Division 

290 Broadway, NY, NY 10007 

work: 212 637-3653 

cell: 347 330-9439 
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